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Update on modification to the hydraulic containment system (HCS) 
 
The HCS is being modified to include additional extraction well EX-17, and two 
monitoring wells to the east to prevent any potential migration.  The field work has been 
on going for the last 2-3 weeks.  
 
 
Activities completed last week 
 

 Onsite:  
 
• Developed newly installed extraction wells; 
• Started trenching and installing air and return water line to MW-115 and EX-17; 
• Started installation of well heads and pumps for newly installed extraction wells; 
• Conducted routine operations and maintenance (O&M) for HCS; 
• Conducted O&M activities for soil vapor extraction system;  

 
 
Activities planned for this week 

 
Onsite:  

 
• Continue trenching and installing air and return water line to MW-115 and EX-17;  
• Continue installation of well heads and pumps for newly installed extraction 

wells; 
• Continue O&M activities for soil vapor extraction system; 
• Perform O&M activities for HCS. 
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